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WBS CODE DESCRIPTION EARLY EARLY  
  START FINISH MLVL 

 
04.11.01.06. . . . . . .  PAD PUMP & TREAT - START MILESTONE 24APR06  3 
04.11.01.06.02. . . . . .  Complete Carbon Change  03NOV06 3 
04.11.01.06.02. . . . . .  Complete Resin Change  20FEB09 3 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15MAY06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15JUN06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  14JUL06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15AUG06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15SEP06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  13OCT06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15NOV06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15DEC06 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  12JAN07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15FEB07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15MAR07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  13APR07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15MAY07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15JUN07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  13JUL07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15AUG07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  14SEP07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15OCT07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15NOV07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  14DEC07 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15JAN08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15FEB08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  14MAR08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15APR08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15MAY08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  13JUN08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15JUL08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15AUG08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15SEP08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15OCT08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  14NOV08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15DEC08 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15JAN09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  13FEB09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  13MAR09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15APR09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15MAY09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15JUN09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15JUL09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  14AUG09 2A 
04.11.01.06.02. . . . . .  Water Withdrawal Report to Regulators  15SEP09 2A 
04.11.01.06.02. . . . . .  Complete Carbon Change  24AUG07 3 
04.11.01.06.02. . . . . .  Complete Carbon Change  22FEB08 3 
04.11.01.06.02. . . . . .  Complete Carbon Change  22AUG08 3 
04.11.01.06.02. . . . . .  Complete Carbon Change  20FEB09 3 
04.11.01.06.02. . . . . .  Complete Carbon Change  21AUG09 3 
04.11.01.06. . . . . . .  PAD PUMP & TREAT - FINISH MILESTONE  30SEP09 3 
04.11.01.06.04. . . . . .  Complete Resin Disposal  30SEP09 3 
04.11.01.06.05. . . . . .  Resume normal operation of first well  04FEB08 3 
04.11.01.06.05. . . . . .  Resume normal operation of second well  17MAR08 3 



 


